AISD Planning Evidence

Initial release, 29 September 2026 · Revised release, 20 October 2026

Group project · UFCEP6-0-3 AISD

20 October 2026

Table of Contents

1. Timeline of the two releases 1

2. Plan for the initial release 2

3. Plan for the revised release 3

4. Task records 5

5. The two sprint reviews 5

6. Risk register — initial release 6

7. Risk register — revised release 7

8. Lessons learned 7

9. What this record cannot show 8

Module	UFCEP6-0-3 AISD (Presentation and Assessment)
Project	Hospital Patient Referral, Treatment and Administration System
Team	Ruby (Hao Zheng) · Estrella (Geping Chen) · Ender (Minghao Qin) · Ryan (Guanyan He)
Releases	`submission-2026-09-29` — initial release · `submission-2026-10-20` — revised release and current state
Repository	https://github.com/Estrella6066773/HW_AISD

This document is the planning evidence for both releases: the plan for each and what the record shows actually happened, the task and standup records, the two sprint reviews, a risk register for each release, and the lessons the group draws from its own delivery. Where a claim rests on a file, the file is named, so that it can be opened against the repository.

1. Timeline of the two releases

Date	What the record shows	Where it is recorded
15 September	Product backlog and task breakdown written: 26 initial-release items with priorities, owner pairs, estimates and dependencies.	`docs/p3-product-backlog.md`, `docs/p4-work-breakdown.md`
16 September	Sprint 1 delivered the plan increment: product backlog, task breakdown, Sprint 1 backlog and traceability matrix, with four members in the repository. No diagram and no code, as the Sprint Goal states.	`docs/p6-sprint-backlog.md`; commits `2b92733`, `2216d66`
17–28 September	Executable model, Java workers and Camunda forms built; acceptance plans	`Ryan/2026-09-26/`; commits `6bac5af` to `43b3f22`

Date	What the record shows	Where it is recorded
	written on 26 September and executed on 29 September.	
29 September	Acceptance results recorded for AT-01 to AT-06 and the G07 route; initial release tagged at 22:07.	`Week3 Coursework/hospital-pathway/evidence/`; tag `submission-2026-09-29` (`f6fec99`)
13 October	Whole-class feedback sheet issued, 11:35, entry G07 addressed to this submission.	`Week6 Coursework/feedback/Group_Feedback_2026-10-13.docx`
14 October	Sprint Review 3; the snapshot is the last commit before the session slot.	`Week6 Coursework/process/part8-sprint-review-records.md`; tag `sr3-2026-10-14` (`25f53f7`)
16 October	Stand-up 4; Sprint 3 and Sprint 4 plan written; repository consistency pass (34 references re-pointed, 12 duplicate files consolidated).	`Week6 Coursework/plan/sprint3-4-plan_2026-10-16.md`; commits `2c5252b`, `151a86d`
19 October	V3 model and readable exports completed; revised model executed against a live engine in the evening; revised release tagged at 23:49.	commits `357528e`, `6ff91a0`; `Camunda_V3_Acceptance_2026-10-19.txt`; tag `submission-2026-10-20`
20 October	Second-release deliverables due, 23:59.	Module notification

2. Plan for the initial release

The 29 September delivery was planned from the P0 list of the product backlog. Note 4 of that file states the rule: *P0 is the scope to be closed in the initial release (28 September)*. Sprint 1, to 16 September, took the first slice only — referral check, consultant decision and first clinic booking, `PB-01` to `PB-04` — and its goal was the plan increment itself. The remaining P0 items were built in the dependency order Part 4 sets out, and the release was packaged on 29 September.

No separate Sprint 2 backlog table exists. The P0 list, with its owner pairs, estimates and dependencies, is the plan of record, and Part 4 supplies the task cards behind it.

Item	Scope as planned	Owner pair · est.	Depends on	What the 29 September tree holds
`PB-01`	Referral receipt and document check; secretaries may request missing papers but not decide	Ruby / Estrella · 5h	—	Permission rule in the Part 1 summary; no engine check
`PB-02`	Consultant review, four outcomes, reason and decision-maker mandatory	Ruby / Ryan · 5h	`PB-01`	`review_referral.form`; `ReferralDecision` gateway with accept, reject, redirect, more information
`PB-03`	Clinic booking only after acceptance; no out-of-window booking	Ruby / Ender · 8h	`PB-02`	`book_visit.form`; `check-slot`, `reserve-appointment` workers; scheduler mocked
`PB-04`	Letter, plus telephone within two weeks, with each call outcome recorded	Estrella / Ruby · 3h	`PB-03`	Notification steps in the model; no case exercises the letter-and-phone rule
`PB-05`	Treatment authorisation; administration cannot process an unauthorised request	Ruby / Estrella · 3h	`PB-03`	`book_treatment.form` and the authorisation gate; G07 passes through it, with no check on who authorises
`PB-06`	Pending booking when a service is unavailable, with retries and no duplicates	Ender / Ryan · 4h	`PB-05`	`flag-resource-unavailable` worker and the pending path; no case drives treatment to pending

Item	Scope as planned	Owner pair · est.	Depends on	What the 29 September tree holds
PB-07	Funding, payment request, failure and retry, missing confirmation	Ender / Estrella · 9h	PB-05	request-payment, mark-payment-investigate; AT-05 and AT-06 pass; self-pay completed in G07
PB-11	Audit of significant actions, immutable to ordinary users	Ryan / Ruby · 3h	PB-02, PB-05, PB-07	Workers write audit_event; immutability not enforced
PB-12	Strategic BPMN with abstraction note	Ruby / Estrella · 4h	PB-01–PB-08	PB-12_strategic-process_2026-09-29.bpmn and the note
PB-16	i* SD and SR models	Estrella / Ryan · 5h	PB-01, PB-12	SD and three SR files dated 29 September; checklist unsigned
PB-22	Login and eight-role permissions enforced by the system	Ruby / Estrella · 6h	PB-01	Not delivered: every task assignee="demo", no candidate groups
PB-28	Traceability matrix as the basis of the alignment review	Ruby / Ryan · 3h	PB-01–PB-14	12 Supported, 26 Partial, 4 Unsupported of 42 rules

The scope was set by priority, not by case sequence: role permissions and audit sat in the release beside the clinical main path, so the release was always wider than the route it could demonstrate. The status column of the product backlog now reads the delivery rather than a burndown: on 20 October it was re-read against the tagged tree and the acceptance record and stands at thirteen Done, eleven In progress and six Not started, with the rule for each value written in Note 8 of that file. The items left short of Done are left there because the model reaches no such step or because a named part of their acceptance condition is not met; role permissions are the clearest case, and AT-03 is the record of it.

3. Plan for the revised release

The revised release was planned on 16 October in sprint3-4-plan_2026-10-16.md, in two parts kept deliberately apart. Part A carried product work with a backlog number on every row: PB-30 the improved model and readable export, PB-31 verification, PB-34 the change note, PB-39 the traceability refresh. Part B carried the coursework records — feedback response, standup and review records, plan evaluation, deck, contribution record, Definition of Done — with no backlog number, because none of them produces or verifies the solution. The Sprint 3 goal was an improved model integrated with the reviewed i* views and the strategic model, with the change written down; the Sprint 4 goal was verification against a named baseline with the traceability grades carried forward.

Work	Plan of 16 October	What was done	Position at 20 October
PB-30 model	Revise against the strategic model and reviewed i* views; split visit outcomes, add the skipping slot, merge redundant gateways; export a readable PDF. Ruby / Ender, 4h, Sprint 3	V3 completed 19 October with five further pass-through merge gateways; operational and strategic exports produced the same day	Done; Hospital_All_Processes_V3.bpmn, process id Hospital_All_Processes_V3_C8
PB-31 verification	Run the model and workers where the environment allows; record each result against its commit; keep AT-03 a failure. Ryan / Ruby, 5h, Sprint 4	Unit tests re-run at 353f988 (19 passed); end-to-end run at dbc0a33 on 19 October: G07 completed, AT-01/02/04/05/06 pass, AT-03 fails	Done, with one criterion failing and recorded as failing

Work	Plan of 16 October	What was done	Position at 20 October
PB-34 change note	Per artefact, with the file and commit carrying each change. Estrella / Ryan, 2h, Sprint 3	Completed 16 October	Done
PB-39 traceability	State which of the 26 partial and 4 unsupported rules moved. Estrella / Ryan, 2h, Sprint 4	Refreshed against V3: 13 Supported, 25 Partial, 4 Unsupported	Done
Feedback response	One row per received point, with decision, owners, evidence; unreceived points blank. Estrella / Ruby, 2h	Twelve rows: seven peer points, five internal; F-11 recorded as not implemented with its residual risk	Done; eleven-page PDF
Standup records	One row per member for Stand-up 3 and 4	SU3: four rows Not recorded, because 12 October carries no project commit. SU4: one row written on the day, two derived from that day's commits, each naming them	Done for four rows; the spoken columns of the derived rows left blank by design
Review records	Seven fields plus retrospective, for SR3 and SR4	SR3 fields read back from the sixteen commits in the increment; SR4 complete after the 20 October finalisation session	Done; SR1 and SR2 remain recorded as gaps with their reasons
Plan evaluation	Every difference from plan with a cause, consequence and lesson. Ender / Ruby, 4h	Planned-versus-actual comparison in this record: sections 2, 3 and 8	Done, within this record
Second-release deck	Ordered to the increment delivered; each member able to explain their part. Ruby / Estrella, 4h	Thirteen slides with speaker notes; reviewed by its owner 19 October	Done
Contribution record and DoD	Every member's evidence, openable and matched to the owner; four signatures. Estrella / Ender, 2h; Ender / Estrella, 1h	Contribution record filled from the repository 20 October; checklist in place	Record done; checklist unsigned

The model revision did not follow the plan's timetable. The plan named the revision but described its evidence as *V2 content, renamed and extended*. The change that made the revision — five further merge gateways, the split visit outcomes and the readable exports — landed on 19 October, after the Group 10 review items had been transcribed into the repository and the class feedback sheet had been filed. Both were review findings, not scheduled work: Group 10's third item asked for alternative paths to converge explicitly before a task, and twelve of the class sheet's twenty entries asked for merging gateways. The plan supplied the frame and the review supplied the content. Read as a schedule, the plan was overtaken on its last working day; read as a statement of intent, it held.

Two limits belong here. PB-31 budgeted five hours in Sprint 4 for verification, and the first execution of the revised model happened on the evening of 19 October, the day before the deadline. Part B had no estimate beyond one hour per review record, and the review records are the part of the release that finished least complete.

4. Task records

Sprint 1, to 16 September. The Sprint 1 backlog records eight task cards drawn from PB-01 to PB-04 and PB-15 (withdrawn as process work on 16 October; the card remains). Statuses are the 16 September position.

Card	Task	Owner pair · est.	Status at 16 September
T01 (PB-01)	Roles and permission boundary for referral check	Ruby / Estrella · 2h	Done
T02 (PB-01)	Referral main path: receive, check, send to consultant	Ruby / Ryan · 3h	In progress
T03 (PB-02)	Four consultant outcomes, reason and decision-maker mandatory	Ruby / Estrella · 3h	Not started
T04 (PB-02)	End or redirect path after rejection or redirection	Ryan / Ruby · 2h	Not started
T05 (PB-03)	Booking request only after acceptance	Ruby / Ender · 3h	Not started
T06 (PB-03)	Simulate the external scheduler; flag when no slot suits	Ender / Ryan · 5h	Not started
T07 (PB-04)	Notification rules, including the telephone record within two weeks	Estrella / Ruby · 3h	Not started
T20	Upload the product backlog and this table; four members in the repository	Ruby / Estrella · 2h	In progress

The Sprint Goal was met and no executable result was claimed for it: Sprint 1 was a planning sprint, and implementation evidence begins on 17 September.

Standup records. Stand-up 3 on 12 October has four rows, all reading Not recorded, because the only commits that day archive W03 course material and there is no project work to read a row from. Stand-up 4 on 16 October carries four rows: one written on the day, two completed afterwards from the commits each member made that day — named in the evidence cell, with the five spoken columns left as a dash rather than inferred, because a commit records what someone did, not what they said — and one for the member who made no commit, recording that alone. The record explains its own refiling: the 12–16 October timetable places Stand-up 03 on Monday 12, Sprint Review 03 on Wednesday 14 and Stand-up 04 on Friday 16, and the group had been treating the 16 October meeting as Stand-up 3 until the timetable was checked. The rows were moved under Stand-up 4 rather than dated back to the 12th.

Revised release. The task record for this release is the plan table in section 3, because Part B of the plan is the tracker for the process work the product backlog deliberately does not carry.

5. The two sprint reviews

The specification asks for a record of what each review showed, with a version or snapshot for each of the four. The repository handles SR3 and SR4 in one file and accounts for the two earlier reviews at its head.

Review	Date	What the record holds	Snapshot
SR1	16 September, as stated in the preparation record; no September timetable exists to confirm it	A preparation record in two versions, both filling the seven fields and both stating that no executable result is claimed. The session record at the foot is blank and marked *not held / no tutor results recorded*: no tutor point, no decision changed, no owner for follow-up	None. `standup-1-2026-09-16` marks the standup and is the nearest state, not a review snapshot
SR2	End of Sprint 2, by 28 September	No record and no preparation document. The increment is the initial release, tagged the following evening	None. `submission-2026-09-29` is the release tag, not a review snapshot
SR3	14 October	No minute was kept, and attendance is not asserted. The completed, unfinished, key-decision, integration and retrospective fields were read back from the sixteen commits between f6fec99 and 25f53f7, each claim naming the commit it rests on. Testing evidence is recorded as absent: no V2 run exists	`sr3-2026-10-14` at `25f53f7` (15:07), the last commit before the session slot; `2d09f5a` (21:01) came after the

Review	Date	What the record holds	Snapshot
		before 19 October. The feedback field quotes the class sheet's G07 entry and the backlog-update field records what it produced	review and is excluded
SR4	20 October; all four members, resting on the Definition of Done sign-off, where each signs their own line	Complete after the finalisation session. Second-owner reviews recorded for PB-13, PB-16, PB-30 and PB-31; three DoD items left unticked and written up rather than closed; the nine Admin contribution links corrected the same evening; the Finance view left as drawn, because every link in it is of a permitted type	sr4-2026-10-20 at a0d8f55, the commit the session produced

Both later reviews are now recorded, and neither pretends to be a minute. Sprint Review 3 on 14 October left no minutes, so its fields are read back from the sixteen commits between f6fec99 and 25f53f7, each claim naming the commit it rests on. Attendance is not asserted, no tutor feedback is claimed, and the testing field records that no V2 run exists before 19 October. Sprint Review 4 on 20 October is the finalisation session in the Definition of Done sign-off, signed by all four; it is tagged sr4-2026-10-20 at a0d8f55, the commit that session produced. The group's own position is that a review record answers what was shown and what the tutor said: the first is now read from the repository, the second is still not supplied.

6. Risk register — initial release

The initial release closed without a risk register. The register below sets out the risks that were live in that period, each with what was done and what was not.

Risk	Evidence that it was live	What was done, and what was not
Role enforcement did not exist. Any user who could reach the Tasklist could complete any task, including a consultant decision.	`PB-18_acceptance-test-plan_2026-09-29.md` §5: AT-03 **FAIL**, instance `2251799813927118`, "Book visit was created"; the plan names the cause as "no candidate-group RBAC". `Group_Project_and_Test_Plan_2026-09-29.pdf` §3 repeats it; `BR-37` is Unsupported in the traceability matrix	Recorded as a failure, with the handling proposed against `PB-22` and the instruction not to rewrite it as a pass. `PB-22` was never scheduled into Sprint 3 or 4, no candidate group or login was added, and the same case failed again on 19 October
Results were bound to a working copy and a local engine build, not to something a reader could re-create.	The acceptance plans name deployed definition version 6 and a baseline of `8c666bf` *at plan write*; the scripts hard-code `Hospital_All_Processes_Simple_C8`; the plan's baseline `fc6293e` is reachable from no branch or tag, while the release tag `f6fec99` is the state a reader can check out	Results archived with instance keys and JSON logs; the baseline was re-pointed to the release tag on 16 October. No re-run followed before the second release, and the scripts could not be pointed at another model without editing
Delivery depended on a small part of the team, and handovers were not written down.	120 commits between 15 and 29 September, 103 under two of the four members' accounts; the `PB-16` second-owner review open from September and still unsigned on 20 October	First and second owners on every item, and a review required before an item was marked Done. Handovers were never recorded in the standup table, and the `PB-16` review did not close
Time-dependent rules could not be enforced.	Zero `timerEventDefinition` elements in the 29 September model; `BR-32`, `BR-33` and `BR-34` graded Partial for this reason	Recorded as Partial with the missing capability named. No timer was added in either release; V3 contains none
The demonstration depended on services that do not exist and a local stack started by	`AISD-3_Justification_of_Decisions.md` §7, assumption 3: send, notify and pay steps write an audit row and produce no real email, letter or fund movement; the test plan calls the external services "classroom	Stated as a boundary in the justification and the test plan; a self-pay route was chosen that the mocks could carry end to

Risk	Evidence that it was live	What was done, and what was not
hand.	simulations"	end. No fallback demonstration was prepared for an engine that would not start, and that risk materialised on 19 October
Acceptance coverage was narrow.	The test plan marks the redirected-referrer branch, the direct audit-row count and the cross-member change-and-refund route as **NOT EVIDENCED**	Gaps listed in the test plan and carried into the written evaluation rather than counted as passes. Coverage was not widened in the second release; the same six cases were re-run

7. Risk register — revised release

The revised release kept its risks in the plan of 16 October, each with an effect and a response. This is that record with the position at 20 October added.

Risk	Effect if it happened	Response in the plan	Position at 20 October
The C8 environment does not start	No fresh run to demonstrate; only recorded evidence	Record the attempt and the failure honestly; demonstrate from the G07 JSON and the logs	Resolved. c8run 8.10.0-alpha5 starts with `--disable-connectors`; the model was deployed and run
`AT-03` is still a fail	One acceptance criterion unmet	Keep it recorded as a fail with its handling; show the cause is understood	Materialised. Failed again on V3 with the same cause, and stays recorded
Tutor feedback is not written down	The 20% criterion has no tutor evidence	Record the peer points received; leave tutor rows blank until a point arrives	Partly resolved. Seven peer points recorded, including the class sheet filed 19 October; no tutor point received in writing
The indexes point at a renamed folder	A marker following the links finds nothing	Re-point every reference and check file by file	Resolved 16 October: 34 references re-pointed; the evidence captures left at their recorded paths
Recorded results describe the 29 September state	The evidence describes a state other than the current tree	State the tagged baseline and say which conclusions still hold	Resolved 19 October: the revised model was re-run at `dbc0a33` and results recorded against it
Part B is not in the product backlog, so nothing there tracks it	The graded process artefacts could be overlooked	Part B of the plan is the tracker; the backlog points to it from Note 9	Partly resolved. Feedback record, plan evaluation, deck and contribution record in place; standup and review records incomplete

Three of the six closed, one materialised, two are partly closed. The register earned its place on the environment risk, which was named before it happened: when the bundled Connectors health check shut c8run down at 21:38 on 19 October, the run was restarted with connectors disabled and every case re-run in one continuous session rather than reported from the interrupted attempt. It did less well on a risk that was not on it at all — that the revised model would not be executed until the last evening.

8. Lessons learned

What the record shows	What we take into the next delivery
`AT-03` was known on 29 September and failed again on 19 October. The September test record named `PB-22` as the handling, and the second-release plan never scheduled `PB-22`.	A known defect needs a dated item, an owner and a sprint. A proposed handling written inside a test record is not a plan, and a defect that is understood but unscheduled stays exactly where it was.
The revised model was first executed at 21:38 on 19 October; the release was tagged at 23:49 the same evening.	The acceptance position for a whole release rested on one late run. Run the model when the model changes, not when the release is due; a run made under deadline pressure cannot be repeated if it fails.
One run was lost when the Connectors health check shut c8run down mid-run	The environment is part of the test rig. Start it before the

What the record shows	What we take into the next delivery
at 21:38, and every case was re-run after a restart at 21:40.	run slot, record the exact start command, and write an environment failure down as a test result — which the evidence file does.
On 28 September, run evidence for the member D notification work was committed at 19:09 and deleted at 19:42 after the worker was simplified. No replacement run was recorded.	Refactoring invalidates the run that preceded it. When work is simplified or replaced, regenerate the evidence in the same change; deleting a run log leaves code that no run supports.
At 16 October none of the six graded process records existed. SU3 was four rows of Not recorded; SU4 had one row of four; SR3 had not been written; SR4 was not yet a session. By 20 October all but SU3 were written, and SU3 stays blank because the day carries no project commit to read.	The records are part of the deliverable, not a by-product. A record written on the day costs minutes; a record written a week later cannot be written at all without inventing what was said.
The initial release had no risk register. Two of the six risks in section 6 then materialised — the role gap and the environment — and neither was visible as a tracked item during the sprint.	Keep the register in the plan, give each risk an owner, and review it at the standup. A risk that is only understood is not managed.

Two things are deliberately not here. The uneven spread of work is recorded in section 6 as a delivery risk, but not turned into a lesson about individuals: the records show where delivery concentrated, not why, and a lesson that reads as an assessment of a named member would not be a lesson. The choice of a single merged model is also not a lesson: it was deliberate, it deployed, and G07 completed through it. The cost it carried is recorded as a trade-off in the justification of decisions.

9. What this record cannot show

- **SR2 has no minutes.** The increment is identifiable — the tagged initial release — but nothing records what was shown or said.
- **Stand-up 3 has no rows.** The 12 October session was assessed live; the table records that position rather than dating later work back to it.
- **SR3 has no minute.** Its completed, unfinished, key-decision, integration and retrospective fields were read back from the sixteen commits in the increment, each claim naming the commit it rests on; attendance and tutor feedback are not asserted, and the testing field is empty because no V2 run exists before 19 October.
- **The initial release closed without a risk register.** Section 6 sets out the risks that the September records show were live, and what was and was not done about each.
- **The backlog status column was re-read on 20 October against the tagged trees and the acceptance record, under the rule in Note 8 of that file; it is a reading of the delivery, not a burndown.**