# Submission Index — second release

AISD (UFCEP6-0-3) · BPM&EA (UFCEP4-0-3) · Group hospital pathway Repository
https://github.com/Estrella6066773/HW_AISD · prepared 19 October 2026, with A-3 and A-4 added 20 October 2026 · describes the revised release, tagged submission-2026-10-20; read its SHA from the tag

This file is the entry point to the pack. It names the releases, gives every artefact's repository path and format, and marks what is not yet in place.

## Releases

| Tag | Commit | Date | What it identifies |
|---|---|---|---|
| submission-2026-09-29 | f6fec99 | 29 Sep 2026 | **Initial release.** Model Hospital_All_Processes_Simple_C8 (Week3 Coursework/hospital-pathway/bpmn/W02_Hospital_All_Processes_Clean_Lines_Camunda8.bpmn); baseline for the 29 September logs. |
| submission-2026-10-20 | the tag target | 19 Oct 2026 | **Revised release and current state.** Model Hospital_All_Processes_V3_C8 (Week6 Coursework/bpmn/Hospital_All_Processes_V3.bpmn); carries the 19 October acceptance run. Read its SHA from the tag. |

standup-1-2026-09-16 and sr3-2026-10-14 are not releases: they mark the first standup and the Sprint Review 3 snapshot. Read the revised release first.

## AISD artefacts

| ID | Artefact | Repository path | Format and status |
|---|---|---|---|
| A-1 | Second-release deck | submissions/AISD/AISD_Presentation_2026-10-19.pptx and .pdf | .pptx + PDF, 13 slides. In place. |
| A-2 | Submission index and repository link | submissions/Submission_Index.pdf and .md | PDF, 2 pages. In place — this file. |
| A-3 | Feedback response record | submissions/AISD/AISD_Feedback_Response_Record.pdf and .md | PDF, 11 pages. In place. Twelve rows, one point each: seven peer points and five from the group's own review; F-11 kept apart as not implemented, with its residual risk; tutor rows blank, as no tutor point was received in writing. |
| A-4 | Planning evidence | submissions/AISD/AISD_Planning_Evidence.pdf and .md | PDF, 7 pages. In place. Timeline of both releases; the plan for each, including the 19 October move to V3; task and standup records; the sprint review record from SR1 to SR4, SR4 shown as not held; a risk register for each release; lessons learned. |

The initial-release documents are retained as the 29 September baseline, not as second-release slots: submissions/AISD/Group_Design_Decisions_2026-09-29.pdf, Group_Acceptance_Test_Plan_and_Results_2026-09-29.pdf and Hospital_All_Processes_Camunda8_Export_2026-09-29.pdf.

## BPM&EA artefacts

| ID | Artefact | Repository path | Format and status |
|---|---|---|---|
| B-1 | Strategic model, readable PDF, abstraction note | docs/strategic-bpmn/PB-12_strategic-process_2026-09-29.bpmn; submissions/BPMEA/BPMEA_Strategic_Process_Readable_2026-10-19.pdf; submissions/BPMEA/BPMEA_Abstraction_Note.pdf | .bpmn + PDF 8 pp + PDF 6 pp. In place; second-owner review signed 19 October. |
| B-2 | i* SD and three service SR views | Week6 Coursework/istar/: V1_SD_diagram.txt/.png; PB-16_V1_Admin_SR_reviewed_2026-10-19.txt/.png; PB-16_V1_Clinical_SR_reviewed_2026-10-13.txt/.png; PB-16_V1_Finance_SR_reviewed_2026-10-13.txt and PB-16_V1_Finance_SR_reviewed.png | piStar .txt + PNG, four models and four figures. In place; PB-16 review **unsigned**. |
| B-3 | Written evaluation, Part 1: requirements alignment | submissions/BPMEA/BPMEA_Written_Evaluation.docx and .pdf | .docx + PDF, 23 pp. In place; Part 1 final. |
| B-4 | Written evaluation, Part 2: acceptance evaluation | Same file | .docx + PDF. **Draft**, awaiting Ryan (PB-31). |
| B-5 | Editable operational model, deployment configuration, two readable exports | Week6 Coursework/bpmn/Hospital_All_Processes_V3.bpmn; Week3 Coursework/hospital-pathway/src/main/resources/application.yaml, config/application.example.yaml; submissions/BPMEA/BPMEA_Operational_Process_Readable_2026-10-19.pdf, BPMEA_Strategic_Process_Readable_2026-10-19.pdf | .bpmn + YAML + PDF 16 pp + PDF 8 pp. In place. |

Carried by the repository, no separate slot: B-6 worker source, pom.xml and configuration (Week3 Coursework/hospital-pathway/, 17 Java files, 19 tests); B-7 the twelve forms in Week6 Coursework/forms/. B-8, the second-release Project and Test Plan, is **not in place**: only submissions/BPMEA/Group_Project_and_Test_Plan_2026-09-29.pdf exists.

### Acceptance evidence and result

Master record: Week3 Coursework/hospital-pathway/evidence/Camunda_V3_Acceptance_2026-10-19.txt.

The revised model ran on Camunda 8.10.0-alpha5. G07 reached COMPLETED (nine human tasks, no active incident); AT-01, AT-02, AT-04, AT-05 and AT-06 pass; **AT-03 fails** because the model has no candidate groups, so a Medical Secretary can still complete the Consultant decision. A clean mvn -B clean test passes 19 tests. Without --disable-connectors the bundled Connectors health check shut c8run down mid-run; the cases were re-run after the restart.

### Run instructions

Full sequence: Week3 Coursework/hospital-pathway/README.md.

1. From D:\OneDrive\MyProjects\AISD_Toolbox\tools\c8run-8.10.0-alpha5, run c8run.exe start --disable-connectors. REST, Operate and Tasklist answer on http://localhost:8080 (demo / demo); gRPC on 127.0.0.1:26500.
2. From Week3 Coursework/hospital-pathway, run mvn -B spring-boot:run. It deploys the V3 model and the twelve forms from Week6 Coursework/; sources target Java 21, the recorded run used JDK 23.0.1.
3. Start Hospital_All_Processes_V3_C8 in Tasklist, or run python scripts/pb14_acceptance.py, pb18_acceptance.py or g07_e2e_acceptance.py; CAMUNDA_PROCESS_ID defaults to Hospital_All_Processes_V3_C8.

Week6 Coursework/code/ is a second copy of the Java module, with its pom.xml pointing at ../bpmn and ../forms; run one copy at a time.

### Limits recorded, not hidden

- AT-03 fails on both releases; BR-37 is unsupported — no role-based access control, every user task assigned to demo.
- PB-16 i* SD/SR second-owner review is unsigned.
- B-8 does not exist in second-release form.
- B-4 is drafted but not yet adopted by Ryan, its designated author.
- The formal change path, DNA to Finance, urgent authorisation, refund adjustment and letter escalation are modelled but no acceptance case drives them.
- The contribution record is a blank template and the Definition of Done is unsigned.